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P8 Workgroup Jun: BOT Approves P8 Methodology

— Oct: Workgroup Kickoff

Jul: SPOT Online Go-live
| |

PrOJ?Ct Submittal and Jul - Sep: Project Submittal Window
Scoring I

Oct - Apr: Data Review and Scoring

End of May: Quantitative Scores
Mar: Partner Data Review
l l

& Statewide Mobility
| | ‘ Programmed Projects Released
May: Program Statewide Mobility —'__-_

Local Input Points and Jun — Aug: Regional Impact Local Input Point Assignment ——'_-

End of Sep: Regional Impact
Total Scores & Programmed
Projects Released

Programming

Sep: Program Regional Impact —

Oct — Dec: Division Needs Local Input Point Assignment

Jan — Feb: Program Division Needs —I—'_-
Draft 2028-2037 STIP Other Key Dates !

Friday, July 18, 2025: Carryover Modifications and Deletions due Winter/Spring 2027: Draft 2028-
Monday, July 28: Expected opening of submittal window in SPOT Online | 2037sTIP Released at BOT meeting -
Tuesday, September 30, 2025: Submittal window closes (Final STIP approval in Summer 2027)
Tuesday, September 30, 2025: Area-specific Weights due to SPOT Office

Friday, May 1, 2026: Deadline for SPOT Office approval of LIP Assignment Methodologies
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